UDOT Construction Contractor Payments
Month Ending, Jan 31, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

A-CORE CONCRETE CUTTING INC. IM-15-8(104)354 I-15 JOINT RESEAL; WEBER CO. LINE| 4 $0.00 ($10,694.63) $0.00 01/18/2006
ADAMS & SMITH, INC. BRF-0010(27)16 BRIDGE; SR-10, NORTH OF EMERY 8 $2,300.08 $0.00 $2,300.08 01/11/2006
BRO-LC07(6) SPRING GLEN BRIDGE REPLACEMEN 6 $33,479.56 $0.00 $33,479.56) 01/19/2006
=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-215-9(117)20 I-215; 2100 South to North Temple 5 $366,384.93 $18,319.25 $348,065.68 01/17/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO, 14 $731,905.80 $36,595.29 $695,310.51 01/09/2006
B & K CONSTRUCTION OF UTAH, INC. SP-9999(713) SR-24, MP 156 TO MP 160 4 $50.00 ($3,899.68) $50.00 01/10/2006
BECO CONSTRUCTION CO, INC. STP-0089(70)287 US-89 & SR-51; LANDSCAPE INTERCH 5 $8,553.50 $427.68 $8,125.82  01/09/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 3 $396,054.72 $19,802.74 $376,251.98  01/25/2006
BUILD, INC. NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. 10 $90,423.40 $4,521.17 $85,902.23 01/25/2006
BURDICK PAVING STP-2728(2)9 DRY FORK CANYON ROAD; RP9.2TQO 6 $7,432.59 $371.63 $7,060.96  01/09/2006
STP-2750(1)0 Gusher to Lapoint Highway in Uintah Coy 4 $74,486.65 $3,724.33 $70,762.32  01/09/2006
STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 5 $198,355.34 $9,917.77 $188,437.57 01/09/2006
CAL WADSWORTH CONSTRUCTION  NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 10 $68,849.47 $3,442.47 $65,407.000 01/17/2006
DIVERSIFIED CONCRETE CUTTING, INC. IM-70-1(56)42 1-70 MP 42 to MP 48 3 $71,247.00 $3,562.35 $67,684.65 01/11/2006
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 13 $205,711.55 $10,285.58 $195,425.97  01/25/2006
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr| 4 $814.68 $40.73 $773.95  01/03/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0102(3)17 SR-102; OVER CORINNE CANALATH/ 2 $102,900.00 $5,145.00 $97,755.000 01/17/2006
FREHNER CONSTRUCTION CO., INC. FIM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT| 25 $15,000.00 $0.00 $15,000.000 01/19/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 15 $84,162.99 $4,208.15 $79,954.84 01/11/2006
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 1 $227,870.15 $11,393.51 $216,476.64 01/09/2006
*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 2 $302,516.99 $15,125.85 $287,391.14 01/31/2006
NH-9999(392) 1300 East to I-215 and State Streetto 13 3 $40,583.00 $2,029.15 $38,553.85 01/18/2006
SP-0106(7)5 SR-106, FROM LUND LANE TO US-89 2 $54,508.88 $2,725.44 $51,783.44 01/09/2006
SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 19 $2,160.00 $0.00 $2,160.00 01/05/2006
GERBER CONSTRUCTION, INC. ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3] 3 $287,449.00 $14,372.45 $273,076.55 01/12/2006
IBHF-80-1(37)71 BRIDGE; I-80 WB, EAST OF DELL 2 $0.00 ($15,864.30) $0.00 01/24/2006
NH-0040(42)149 SR-40; BALLARD TO JENSEN 1 $279,222.13 $13,961.11 $265,261.02 01/23/2006
GRANITE CONSTRUCTION CO OF UT *NH-HPP-15-6(135)266 I-15 WIDENING/UNIVERSITY AVENUE | 46 $143,817.29 ($392,717.71) $143,817.29  01/31/2006
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 20 $142,994.00 $7,149.70 $135,844.30 01/25/2006
IM-84-6(84)44 I-84; SR-26 to SR-89, Various Ramp Se¢ 5 $2,322.61 $116.13 $2,206.48 01/25/2006
SP-0039(13)8 SR-39 FROM SR-203 TO SR-158 8 $0.00 ($9,848.49) $0.00 01/31/2006
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 7 $2,150.50 $107.53 $2,042.97 01/11/2006
STP-HPP-0048(14)9 7800 SOUTH; BANGERTER TO 1300 W 21 $51,526.28 $0.00 $51,526.28 01/18/2006
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GRANITE CONSTRUCTION CO OF UT STP-LC51(4) SR-222, 200 West to Center St. & SR-11 7 $13,247.80 ($71,574.74) $13,247.80,  01/09/2006
GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER Hy 52 $173,776.00 $0.00 $173,776.00  01/04/2006
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 6 $15,545.52 $777.28 $14,768.24)  01/17/2006
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTHTO 16/ 5 $272,614.93 $13,630.75 $258,984.18  01/03/2006
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTHTO 16/ 6 $51,241.16 $2,562.06 $48,679.100 01/11/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FO| 4 $12,353.90 $617.70 $11,736.200  01/25/2006
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 5 $18,354.72 $917.74 $17,436.98  01/25/2006
HIDDEN PEAK ELECTRIC CO., INC.  |CM-9999(369) VARIOUS IN SALT LAKE COUNTY 3 $136,378.50 $6,818.93 $129,559.57)  01/31/2006
SP-0089(108)244 New Traffic Signal at US-89 at SR-116 2 $86,699.43 ($844.96) $86,699.43  01/05/2006
INTERMOUNTAIN SLURRY SEAL, INC. |STP-9999(393) SR-111; SR-48 TO 5400 SOUTHAND S| 4 $11,995.19 $599.76 $11,395.43  01/09/2006
‘RMOUNTAIN SPRAYING & LANDSCAPINCSTP-LC17(9) SR-12 TROPIC MAIN STREET ENHAN( 3 $59,266.50 ($8,785.85) $59,266.50,  01/09/2006
STP-LC17(9) SR-12 TROPIC MAIN STREET ENHANC 4 $19,527.70 $0.00 $19,527.700  01/26/2006
J. D. MCNEIL CONSTRUCTION, INC.  STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WE 11 $78,240.63 ($133,800.89) $78,240.63  01/10/2006
LAFARGE NORTH AMERICA INC *IM-NH-15-5(31)200 I-15, SEVIER RIVER NORTHWARD 19 ($2,342.79) ($297,804.82) ($2,342.79)  01/12/2006
_-EGRAND JOHNSON CONSTRUCTION CO|IM-70-4(43)214 I-70; MP 214.33 to 221.33 7 $137,699.28 $6,884.96 $130,814.32  01/31/2006
LYNDON JONES CONSTRUCTION BHF-0262(5)19 SR-262 Over Montezuma Creek 2 $123,760.00 $6,188.00 $117,572.00 01/23/2006
MEL CLARK, INC. STP-1002(2)1 MINERSVILLE TO MILFORD, BEAVER( 8 $91,883.66 ($65,423.80) $91,883.66) 01/18/2006
MILLER PAVING, INC. STP-LC35(126) EMIGRATION CANYON BIKE LANES 3 $125,469.47 $6,273.47 $119,196.000 01/03/2006
NIELSON CONSTRUCTION SP-0006(29)229 SR-6; PRICE TO WELLINGTON 23 $140,426.76 $0.00 $140,426.76)  01/19/2006
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 13 $64,834.46 $3,241.72 $61,592.74)  01/18/2006
STP-9999(338) CLIMBING LANES ON US-6, RP 258 T 7 $166,986.80 $8,349.34 $158,637.46)  01/12/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 6 $405,148.39 $20,257.42 $384,890.97)  01/04/2006
ER-9999(805) Two Structures near Gunlock 6 $192,860.00 $9,643.00 $183,217.00 01/25/2006
ER-9999(805) Two Structures near Gunlock 5 $200,515.00 $10,025.75 $190,489.25  01/23/2006
ER-LC53(27) Bridge Work in Shivwits 6 $230,160.50 $11,508.03 $218,652.47  01/25/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 26 $1,786,753.13 $89,337.66 $1,697,415.47  01/19/2006
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOO 21 $81,626.79 $0.00 $81,626.79) 01/25/2006
ON INC DBA RECON RECLAMATION CONESISTP-15-1(58)6 I-15 ST GEORGE INTERCHANGES BE/ 3 $114,749.00 $5,737.45 $109,011.55  01/03/2006
KYVIEW EXCAVATION AND GRADING, IN(HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 1 $91,074.90 $4,553.75 $86,521.15  01/09/2006
STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 5 $0.00 ($64,882.40) $0.00 01/31/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(SP-9999(682) FOUR SIGNALS IN REGION 2 8 $69,311.61 $3,465.58 $65,846.03  01/31/2006
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 5 $77,229.89 $3,861.49 $73,368.400 01/31/2006
KER & PARSON COS DBA JACK B. PARSCNH-0091(14)10 SR-91; BOX ELDER COUNTY LINETO| 3 ($12,202.12) ($78,419.31) ($12,202.12)  01/23/2006
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KER & PARSON COS DBA STAKER PAVIN|IM-15-2(47)95 I-15; SR-20 to South of Beaver 13 $33,755.87 $0.00 $33,755.87,  01/18/2006
SP-0036(14)56 TOOELE TO MILLS JCT 22 $152,761.10 $7,638.06 $145,123.04  01/09/2006
SP-0036(14)56 TOOELE TO MILLS JCT 23 $97,388.26 ($686,163.47) $97,388.26) 01/31/2006
SP-9999(678) SR-186, SR-68, SR-71, SR-73 8 $14,800.54, ($57,264.30) $14,800.54) 01/31/2006
STP-0032(16)21 SR-32; PEOA TO WANSHIP 6 $113,683.45 $5,684.17 $107,999.28 01/17/2006
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BARR/ 5 $184,280.02 $9,214.00 $175,066.02  01/17/2006
ER & PARSON COS DBA WESTERN ROCKBRF-0014(22)35 SR-14; SWAINS CREEK PIPE CULVER 5 $3,975.25 $0.00 $3,975.25  01/10/2006
NH-0089(84)77 SR-89; MP 77 to MP 81.5 4 $38,411.80 $1,920.59 $36,491.21 01/31/2006
W. W. CLYDE & CO NH-0191(25)124 US-191; MOAB MAIN STREET 1 $642,464.06 $32,123.20 $610,340.86)  01/11/2006
WADSWORTH BROS CONST. CO. INC. BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATI( 3 $379,490.85 $18,974.54 $360,516.31 01/18/2006
BRO-LC49(35) PROVO RIVER AT ENTRANCE TO UT 3 $195,021.62 $9,751.08 $185,270.54  01/18/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 12 $1,083,206.56 $54,160.33 $1,029,046.23 01/17/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 13 $1,983,389.94 $99,169.50 $1,884,220.44  01/23/2006
STP-1482(1)2 200 SOUTH AND UNION PACIFIC RAIL| 28 $268,479.98 ($70,061.72) $268,479.98  01/31/2006
VIINUCHE CONSTRUCTION AUTHORITY, LSP-0191(28)52 BLANDING TO MOAB 15 $531,478.97 $26,573.95 $504,905.02  01/11/2006
WESTERN QUALITY CONCRETE, INC. STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 13 $590,114.03 $29,505.70 $560,608.33)  01/12/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 14 $266,167.30 $13,308.37 $252,858.93  01/31/2006
STP-2082(8)10 2000 EAST AT BENGAL BLVD. & FORT 7 $62,587.60 $0.00 $62,587.60, 01/12/2006
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike, 2 $32,731.67 $1,636.58 $31,095.09 01/25/2006
WESTERN STRUCTURES & PRECAST |STP-9999(826) Various Locations in Cache & Box Elder 1 $167,271.09 $8,363.55 $158,907.54)  01/12/2006
Tota|s $15,871,879.76  ($1,247,430.60) $15,151,259.29
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